

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	SWTID-2026-4452
Project Name	ServiceNow Data Import & Transform Map Automation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule for ServiceNow Data Import & Transform Map Automation:

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration & Auth	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Dev 1
Sprint-1	Registration & Auth	USN-2	As a user, I will receive confirmation email once I have registered for the application.	1	High	Dev 1
Sprint-1	Registration & Auth	USN-3	As a user, I can register for the application through Facebook.	2	Low	Dev 2
Sprint-1	Registration & Auth	USN-4	As a user, I can register for the application through Gmail.	2	Medium	Dev 2
Sprint-1	Authentication	USN-5	As a user, I can log into the application by entering email & password.	1	High	Dev 1
Sprint-2	Data Import Setup	USN-6	As a system admin, I can create an Import Set Table (u_employee_import) with source fields (u_name, u_employee_id, u_department, u_location, u_email).	5	High	Dev 3
Sprint-2	Target Table Setup	USN-7	As a system admin, I can configure Target Table (Employee Test - u_employee_test) for mapped storage.	3	High	Dev 3
Sprint-3	Transform Map	USN-8	As a system admin, I can create Transform Map ('Sample Spreadsheet Import') and run Auto Map Matching Fields.	5	High	Dev 4
Sprint-3	Mapping Assist	USN-9	As a system admin, I can use Mapping Assist to map source fields with target fields accurately.	3	High	Dev 4
Sprint-4	Transform Execution	USN-10	As a system admin, I can execute Transform Map and verify success completion state (SET0010001).	4	High	Dev 3 & 4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \text{velocity} / \text{sprint duration} = 20 / 10 = 2 \text{ story points per day}$$

Phase 4: Create Transform Map & Data Import Workflow

Step 1: Create Transform Map

In this phase, create the Transform Map by clicking on the 'Create Transform Map' button. Inputs provided:

- Name: Sample Spreadsheet Import
- Source Table: Employee Import [u_employee_import] (auto-populated)
- Target Table: Employee Test [u_employee_test] (as created earlier)
- Action: Click on 'Auto Map Matching Fields'.

Step 2: Mapping Assist Configuration

Click on 'Mapping Assist' and map the source fields with Target Table fields:

- u_name → Employee Name
- u_employee_id → Employee ID
- u_department → Department
- u_location → Location
- u_email → Email

Click on 'Save' and ensure both Source & Target table fields are mapped correctly.

Step 3: Coalesce Field Verification & Transform

Verify Field Maps table structure:

- Source fields: u_name, u_employee_id, u_department, u_location, u_email
- Target fields: u_employee_name, u_employee_id, u_department, u_location, u_email
- Coalesce status: false

Click on 'Transform' to navigate to 'Specify Import set and Transform map'.

Step 4: Execution & Completion Verification

Select Import set (e.g., SET0010001 - u_employee_import) and click 'Transform'. Verify progress output state:

- State: Complete
- Completion Code: Success
- Message: Transformation complete

Burndown Chart & References

Burndown Chart:

A burndown chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burndown charts can be applied to any project containing measurable progress over time.

Reference Links:

- <https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
- <https://www.atlassian.com/agile/tutorials/burndown-charts>
- <https://www.atlassian.com/agile/project-management>
- <https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
- <https://www.atlassian.com/agile/tutorials/epics>
- <https://www.atlassian.com/agile/tutorials/sprints>
- <https://www.atlassian.com/agile/project-management/estimation>